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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

L HEADING

Date:
Subject:

February 12, 1999
Fairway Surplus Site
East Tawas, Michigan

From: William Simes and Mark Durno, On-Scene Coordinators, Region 5

To: K. Mould, U.S. EPA, OERR, Washington, D.C. ......cccoririiiiiiirinnnininnnniiinienne FAX
R. Karl, U.S. EPA, Chief ERB, Chicago, IL .........ccccoceeremenmnrenenririeininniniineieicniiens FAX
L. Nachowitz, U.S. EPA ERB, RS-3, Chicago, IL ....cc..cccorerrververcciniinniniiinicnicnniens FAX
J. El-Zein, U.S. EPA ERB, Chief RS-1, Grosse Ile, MI.............coooiiiiiiiiiiiinnn, FAX
M. Bensing, U.S. EPA ERB, ESS, Chicago, IL .....c.cccoccemvmrinnriecrmiiiniriininninninens FAX
B. Noble, DRMS, Grand Rapids, ML........cccccevirvininniniiiniiniennnicienrenineesnisnniessanes FAX
R. Skowronek, MDEQ/DWRPD/RPS, Lansing, ML........cccccocevninmnnnninniniienincenens FAX
Ken Coble, MDEQ, Lansing, Ml..........ccccoevtiimeniienerseeetaerenereeerasrssnnssnssnsssessssssaens FAX
Mike Jury / Pete Johannes, MDEQ, Saginaw, MI .........cccoevevericrnniininsninensenncnnennes FAX

POLREP: POLREP #10

11. BACKGROUND

SITE ID No: B563 Delivery Order No: 0010 (68-S5-98-02)
Latitude: W44°18°31.5” Longitude: N83°33°22.8”

CERCLIS No: MID005326673 ERRS No: 28854

Response Authority: CERCLA NPL Status: non-NPL

Start Date: 11/16/98 Completion Date: N/A

Reporting Period: February 6 — February 12, 1999

SITE DESCRIPTION

See Initial POLREP

RESPONSE INFORMATION

A. Situation

1.

Current situation:

The weather condition during the reported period was cold with temperatures ranging
from 20 to 45°F and icy conditions. ERRS continues to gather and stage containers,
cylinders, drums, and tanks. The site is divided into 45 sections, with each section
composed of 10,000-f2.



2, Removal activities to date:
2/06/99-2/12/99:
ERRS continues to search for and stage empty drums, partially full drums/containers, tires,
metal debris, and construction debris. Approximately 320,000 fi* have been cleared of
visible contamination/debris. To date, ERRS removed all the tires and containers from the
structures. Of the 34 structures on site, 33 structures were demolished. Structure 15
(staging area is for small containers) remains on site to be demolished. All the
drums/containers have been sampled. ERRS received preliminary sample results of the
disposal samples. The T& D coordinator is arranging for the disposal of the hazardous
material on site. ERRS completed loading trucks with non-hazardous debris and scrap
metal. The total amount of non-hazardous debris was 7,140 cubic yards of non-hazardous
debris and 2,015 cubic yards of scrap metal. ERRS continue to load RCRA empty
drums/small container and PPE into the rolloff box. To date 90 cubic yards of RCRA
drums/small container and PPE have been transported and disposed of off site. ERRS had
dismantled over 24 tanks on site and overpacked and staged 55-gallon drums. The
material inside tanks labeled T-2 and T-1is awaiting disposal approval and will be
removed by a vacuum truck. START collected 29 composite samples from the site and is
anticipating the preliminary sample results from the earlier samples collected last week (41
samples). START removed the smelt material from the piles that had elevated
radiological readings. The material was stored into three 55-gallon drums and the area
surveyed. Composite samples were collected and analyzed by the gamma spectroscopy
unit on site. START inventoried the radiological switches (400), gauges (11), and
parachute ripcords (62) stored in one 55-gallon drum. On 2/8/99, MDEQ conducted a
reconnaissance of the site and estimated the tire volume on site. MDEQ radiological
division conducted a radiological ground survey of the site and assisted the U.S. EPA in
determining the total activities of the radiological material. Additional areas of concern
were located and were removed and sampled. START completed the radiological
sampling at the site on 2/11/99.

3. Enforcement:
None.

Next Steps

ERRS will continue to collect and stage drums, tanks, cylinders, used tires; remove hazardous
materials from deteriorated structures (15), which will be demolished; consolidate waste streams;
arrange for disposal and transportation of hazardous material, and remove ACM throughout the
site. START will complete the site composite samples.

Key Issues

The site is experiencing deteriorating weather conditions and snowfall, which is reducing the
visibility of containers, cylinders, drums, tanks, and hazards scattered throughout the site.
Awaiting sample results for the 48 composite samples collected on 1/18 and shipped 1/20. ERRS
extended the completion date to 3/30/99.



V. COSTS
Site Cost through 2/11/99:

Site Groups Ceiling Cost to Date Remaining Percent Remaining

ERRS (Earth Tech) $850,000.00 $504,267.90 $345,732.10 40.7%
START (E & E)* $65,000.00 $63,144.08 1,855.92 2.8%
U.S. EPA $75,000.00 $54,267.90 $20,732.10 27.6%
TOTAL $990,000.00 621,679.88 $368,320.12 37.2%

The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was
written. The OSC does not necessarily receive specific figures on final payments made to any contractor. Other

financial data, which the OSC must rely upon, may not be entirely up to date. The cost accounting provided in this
report does not necessarily represent an exact monetary figure, which the government may include in any claim for

cost recovery.

V1. DISPOSITION OF WASTES

Y’ Date Description Quantity Location
12/9/98|Nonhazardous, RCRA-empty drums 60 yds® Waters Landfill
Crushed, drum carcasses 113755 Sherman Rd.
Frederic, MI
Nonhazardous, RCRA-empty drums 60 yds® Waters Landfill
12/9/98|Crushed, drum carcasses 113755 Sherman Rd.
Frederic, M1
1/12/99|Nonhazardous, RCRA-empty drums 60 yds® Waters Landfill
Crushed, drum carcasses 113755 Sherman Rd.
Frederic, MI
1/14/99 —iNonhazardous, demolition debris 820 yds’ Whitefeather Development
1/15/99 2401 East Whitefeather Rd
Pincomming, MI
1/18/99-|Nonhazardous, demolition debris 2760 yds’ Whitefeather Development
1/22/99 2401 East Whitefeather Rd
Pincomming, MI
1/25/99-|Nonhazardous, demolition debris 1560%3 Whitefeather Development
1/28/99 2401 East Whitefeather Rd
L Pincomming, M1
2/0199-|Nonhazardous, demolition debris 1560 yd? Whitefeather Development
2/04/99 2401 East Whitefeather Rd
Pincomming, MI
2/06/99-|Nonhazardous, demolition debris 1380 yds’ Whitefeather Development
2/12/99 2401 East Whitefeather Rd
Pincomming, MI
1/11/99 —| Nonhazardous, metal debris 675 yds® West Branch Scrap Metal
1/22/99 West Branch, Michigan
1/25/99 —| Nonhazardous, metal debris 400 yds® West Branch Scrap Metal
1/29/99 West Branch, Michigan
2/01/99 —| Nonhazardous, metal debris 640 yd;r West Branch Scrap Metal
2/05/99 West Branch, Michigan
2/06/99 —| Nonhazardous, metal debris 300 yds® West Branch Scrap Metal
2/12/99 West Branch, Michigan




